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1. Executive Summary 
 
1.1 Introduction 
 
The FSA Students and Financial Partners (FP) Portals provide information and 
productivity tools relevant to FSA's customers, employees, and partners to make 
informed financial aid decisions and empower financial partners to assist students.  The 
Portals also provide links to other existing FSA web sites (e.g., FMS, FAFSA on the Web, 
NSLDS, DLSS, etc.), and external sites (ELM Net, Meteor, etc.). 
 
1.2 Background 
 
In April 2002, FSA launched Release 1.0 of both the Students and FP Portals.  In 
September 2002, Release 1.1 of the Students Portal and Release 2 of the FP Portal were 
made available with additional information, tools, and links.  Release 2 of the Students 
Portal has been delayed so that the necessary paperwork and postings can take place to 
meet the Privacy Act requirements for System of Record as well as the Office of 
Management and Budget (OMB) requirements for the Information Collection Clearance 
process.  Specifically, the Portals are organized as follows: 
 
Students Portal 

• Student experience/life-cycle 
• Preparing 
• Choosing 
• Applying 
• Funding 
• Attending 
• Repaying 

• Site Resources 
• Content organized around the Student type (e.g., College, High School, etc.) 
• Spanish content 
• Links to other FSA systems (e.g., FAFSA on the Web, NSLDS, etc.) 
• Search 
• Contact Resources 

 
FP Portal 

• Links to other FSA Financial systems (e.g., FMS, Data Mart, etc.) 
• Publications 
• Community members 
• Current activities 
• Interest rates 
• Search 
• Contact Resources 
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1.3   Report Organization 
 
This Stabilization and Transition Support Status Report includes the following: 
 

• Section 2.  Students Portal Status.  This section provides an update on 
completed and planned activities for the Students Portal. 

  
• Section 3.  Financial Partners Portal Status.  This section provides an update on 

completed and planned activities for the Financial Partners Portal. 
 
• Section 4.  Summary.  This section provides a summary of the project and 

production status. 
 
 
2. Students Portal Status 
 
2.1   Overall Project Schedule 
 
The overall project schedule for the Students and FP Portals is shown below. 

 

 
 
 
 
 

10/1-6/14 (tent.)

10/1-6/7 (tent.)
10/1-4/25

10/1-3/31
3/1-4/11

1/1-2/15
10/1-6/30

3/15-5/16 (tent.)
3/15-6/6 (tent.)

10/1-5/31 (tent.)
6/10 (tent.)

6/15 (tent.)
TBD

10/1-1/31

10/1-6/30

Students Portal Release 1.1
Provide application stabilization

Students Portal Release 2
Systems of Record documentation
Information Collection Clearance documentation
Modify data transfer functionality
Perform FAFSA integration testing
Perform EFC testing
On-Going Capacity Planning
Regression Testing
Performance Testing
Customer Adoption Plan
Conduct Production Readiness Review (PRR)
Full Release 2 deployment
Provide application stabilization and transition

Students Portal Release 3
Planning, Requirements, IPC

FP Portal Release 2
Provide application stabilization and transition

OCT   NOV DEC   JAN   FEB MAR APR    MAY    JUN    JULOCT   NOV DEC   JAN   FEB MAR APR    MAY    JUN    JUL
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2.2   Privacy Act (System of Record) Schedule 
 
The detailed schedule for the System of Record is shown below. 

 

10/1

10/1-10/11

1/27

2/10

2/10

2/11-3/12

3/12

3/12

3/12

4/23-4/25

4/25

4/28

4/28-6/7

OCT NOV DEC JAN FEB  MAR  APR  MAY  JUN

Determination that Portal is a System of Record

Prepare a draft system notice, send to the PAO and the Program Attorney for review

Send revised packet to OCIO

PAO assigns 9 digit ID number

Email drafts of the required documentation to the PAO, OGC’s Privacy Attourney, 
and the appropriate DRS Regulation Coordinator for your Principal Office for review

DRS will circulate the final draft to the Department Regulation Reviewers for review 
and approval

DRS forwards all comments received to those drafting the notice. Once all changes 
have been made, and the document receives final clearance from DRS, the 
document can be prepared for the Assistant Secretary’s signature of the originating 
office.

The final copy of the transmittal letters to OMB and Congress must be typed on the 
CIO’s stationary.

Assemble the final copy of the documentation

Send the original and two copies of the signed documentation to the DRS 
Regulation Coordinator for final review. DRS forwards the complete package to the 
Office of the Chief Information Officer

OCIO returns the complete documentation package to DRS for transmittal to the 
Office of the Federal Register, OMB, and Congress

The Office of the Federal Register will notify DRS of the date the system notice will 
appear in the Federal Register

The system notice must appear in the Federal Register before the agency begins to 
operate the system, e.g. collect and use information.

 
 
During this performance period, the FSA Chief Operating Officer and ED/CIO provided 
their final signatures.  The complete packet is scheduled to be posted in the Federal 
Register (Public Notice) on April 30, 2003.  It is anticipated that it will also be sent to the 
OMB in the near future.  If the packet gets submitted within the next week, the OMB 
completes their review on time (i.e., within 40 calendar days), and there are no major 
issues, it is feasible that Release 2 of the Students Portal can be deployed before the end 
of June 2003. 
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2.3   Information Collection Clearance (OMB) Schedule 
 
The detailed schedule for the Information Collection Clearance process is shown below. 
 

10/1-10/4
10/7-10/10
10/10
10/11-10/18
10/11-10/18

10/18-12/17
10/18-12/17
12/17
12/17-12/20
12/20

12/23-2/27
2/27

4/7
TBD
TBD
TBD
TBD
TBD
TBD

OCT NOV DEC JAN FEB MAR   APR   MAY

Draft documentation
Discuss with RIMG analyst
Enter into EDICS (clock starts)
Control Desk Officer (CDO) prepares 60-day public notice
CDO prepares 30-day notice for Federal Register
Comments collected via EDICS
OMB reviews comments, sends to OCIO/RIMG
OCIO/RIMG sends comments to Sponsor
Sponsor responds to comments (to OCIO/RIMG)
OCIO/RIMG forwards responses to OMB
OMB reviews responses
Packet withdrawn to address OMB questions
Packet re-submitted to OMB
OMB assigns control number by 60th day
OMB sends OCIO/RIMG Notice of Action (NOA)
DCO sends NOA to Sponsor
Sponsor sends copy of printed form to CDO
Sponsor cites approval number on form, prints IC for public
OCIO/RIMG maintains file for public use

 
 
The Information Collection Clearance (ICC) process is currently on hold.  The initial 60-
day period passed without any comments from the public.  ED/CIO forwarded all 
documentation to the OMB for their review.  A second 30-day public review period has 
concluded.  During OMB’s 60-day review period, they provided ED/CIO and FSA with 
the following questions: 
 

• Role of Government/ED 
• Consultation with Stakeholders 
• Contract/relationship with XAP 
• Equal access for Schools 

 
A meeting was held with the FSA Chief Operating Officer (COO) and a representative 
from the Office of Postsecondary Education (OPE) on February 26th to address these 
questions.  Subsequent discussions have been held with the OMB to include additional 
responses to additional questions.  The ICC packet will be on hold until all of OMB’s 
questions have been addressed. 
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2.4   Release 3 Requirements Schedule 
 
The Students Portal Release 3 Requirements schedule is shown below. 
 

10/28-11/15
11/4-12/9

11/4-11/7
12/3-12/6
12/9
12/9-12/20
12/12-12/17
12/12
12/16
12/17
12/12-12/18
10/28-12/20

1/6-1/17
1/6-1/17
1/20-1/24

OCT NOV DEC JAN FEB MAR

Conducted 1st round meetings
Conducted Focus Groups

- EAC #1
- EAC #2
- MLK Jr. Memorial Library

Conduct 2nd round meetings
Conduct meetings outside Students Channel

- FP Channel
- FSA University
- Schools Channel

Conduct Survey (Accenture, TBD)
Prepare draft documentation
Conduct follow-up meetings/roundtable
FSA internal discussions (TBD)
Finalize documentation

 
 
All requirements sessions have been conducted, and a separate Requirements 
documentation has been delivered to the Students Channel.  Business Justification 
documentation has also been drafted. 
 
2.5   Stabilization Activities 
 
The following stabilization activities have occurred since the last monthly Stabilization 
and Transition Support status report. 

 
• Continued making updates to the Production Readiness Review (PRR) 

documentation. 
• Provided responses to the OMB’s questions. 
• Established weekly meetings with CIO and VDC/CSC. 
• Began planning for Disaster Recovery testing. 
• Provided input for FY04 Business Case. 
• Continued coordination with integration activities (e.g., CSID, etc.). 
• Began drafting marketing/communications approach with FSA 

Communications and ED Office of Public Affairs (OPA). 
• Continued making updates to the Performance Test Plan and Scripts. 
• Resolved various TeamSite Templating content updates. 
• Provided production support. 
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2.6   Capacity Planning 
 
As part of on-going capacity planning and production performance monitoring, 
WebTrends analysis has been performed with the VDC team.  Actual volume for the 
past month has matched projections.  There have been no performance issues.  Monthly 
meetings have been established. 
 
2.7   Open Activities/Issues 
 
In addition to on-going stabilization, capacity planning, and performance monitoring, 
the following activities/issues are currently in progress. 
 

• Continue monitoring Privacy Act (System of Record) and ICC processes. 
• Update the content in the Release 2 development environment from the 

Production environment.  
• Update Performance Test Plan as needed. 
• Conduct Disaster Recovery testing. 
• Begin running Performance Test cycles (5/20, 5/28, and 5/30). 
• Continue updating Customer Adoption Plan. 
• Resolve various TeamSite Templating content updates as needed. 
• Provide production support as needed. 
• Respond to all comments received for PRR documentation. 
• Provide updated PRR documentation. 
• Provide updated Transition/Operations Cookbook. 
• Research and perform the Integrated Technical Architecture (ITA) upgrades. 

 
 
3. Financial Partners Portal Status 
 
3.1 Stabilization Activities 
 
The following stabilization activities have occurred since the last monthly Stabilization 
and Transition Support status report. 
 

• Resolved various TeamSite Templating content updates. 
• Provided production support. 
• Provided TeamSite Templating Calendar information. 
• Provided TeamSite Templating Community Member information. 

 
3.2 Capacity Planning 
 
As part of on-going capacity planning and production performance monitoring, 
WebTrends analysis is performed.  There have been no volume/performance-related 
issues. 
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3.3   Open Activities/Issues 
 
In addition to on-going stabilization, capacity planning, and performance monitoring, 
the following activities/issues are currently in progress. 
 

• Resolve various TeamSite Templating content updates as needed. 
• Provide production support as needed. 
• Provide updated Transition/Operations Cookbook. 
• Research and perform the Integrated Technical Architecture (ITA) upgrades. 

 
 
4. Summary 
 
The Students and FP Portals have both received positive feedback from on-line surveys.  
Survey summaries are available for FSA to monitor this feedback directly.  Summary 
reports are broken down into statistics based on responses as well as a complete listing 
of all other comments provided.  Capacity planning and performance monitoring are 
on-going for both Portals.  CPU utilization on the application and Web servers continue 
to be low, and there are no capacity issues at this time. 
 
All planned activities are proceeding.  The critical path for Release 2 of the Students 
Portal is the Privacy Act/System of Record process, which is a high risk for when it can 
be deployed into Production.  Workshops, Focus Groups, and Release 3 requirements 
sessions have been completed.  Many activities have been completed and issues 
resolved.  There are no major production issues at this time. 
 
 


